
SALMON CREEK
INTERCHANGE PROJECT

A joint project by the Clark County Public Works Department and the Washington State Department of Transportation

T he Clark County Public 
Works Department and the 

Washington State Department 
of Transportation continue to 
work together on the Salmon 
Creek Interchange Project. When 
complete, this project will improve 
both mobility and safety on local 
roads and the interstate system in 
the fast-growing Salmon Creek 
area. 

Work on this project began two 
years ago with identification 
of preliminary design options.  
By mid 2005, the project team 
selected a preferred design for 
further study and environmental 
assessment. Design and 
environmental study continued 
through 2006 when more 

detailed information became 
available which led to increases 
in the original cost estimate. 
This increase in the cost estimate 
was compounded by industry-
wide increases in the costs of 
construction materials such as 
steel and concrete.

The project design team then 
identified an alternative that would 
still achieve desired improvements 
to traffic flow in the area at a lower 
cost.  Key project elements have 
not fundamentally changed: the 
revised design still includes a new 
connection at NE 139th Street 
across I-5 and I-205, a new I-5 
interchange at NE 139th Street, 
and a streamlined interchange at 
I-5 and NE 134th Street. 

The primary objectives still re-
main as the team seeks the most 
cost-effective design that reduces 
traffic congestion, improves safety, 
and minimizes impacts to the 
community and the environment 
in the Salmon Creek area.

The close proximity of signals and high traffic volumes in this area create long delays, traffic back-ups, and a high rate 
of automobile accidents.  The roads in the interchange area are rated as providing an unacceptable level of service, 
the worst rating of traffic congestion possible in Clark County.  This traffic congestion has:

• contributed to 110 reported vehicular accidents, resulting in 53 serious personal injuries and $15.4 million in 
   damages between 2000 and 2003
• resulted in the Board of County Commissioners reinstating a development moratorium for the Salmon Creek 

   area in October 2005 that was previously enacted from December 2001 through April 2003

The Salmon Creek Interchange Project will:

• allow for economic growth and development in the area to continue
• help increase traffic flow through the entire interchange system and reduce traffic congestion and back-ups on 
   the freeway off-ramps

• reduce the number of congestion-related accidents, associated injuries and damages
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Additionally, the project team has 
been considering ways to bring 
congestion relief to the Salmon 
Creek area early in the project’s 
construction schedule.  The revised 
project design can be constructed 
in phases.  

Federal, state and local funds totaling $120 million are expected to be 
available for this project.  Sources include:

$9.9 million Federal earmarks 
$55 million Nickel funding (WSDOT 2003 Transportation Package) 
$8 million Transportation Improvement Board 
$5 million Traffic Impact Fees 
$6 million County Road Fund 
 

PROJECT FUNDING
Project changes
The project team discovered ad-
ditional risks and needs as en-
vironmental, design and traffic 
studies progressed which resulted 
in increased costs.  These findings 
included:
• increases in traffic volumes fore-

casted over the next twenty years
• evidence that the C-Tran Park-

and-Ride needed to be relocated 
to allow NE 134th Street to oper-
ate at an acceptable level

• presence of high ground water, 
poor soil conditions, and a sensi-
tive wetland in key construction 
areas

• significant cost increases for con-
struction materials, particularly 
steel, asphalt, pipe and concrete

• significant increases in real estate 
values, which affect purchase 
prices of properties needed for 
road rights-of-way

The Salmon Creek Interchange Project will improve safety and mobility.

For example, relocation of the 
park-and-ride and the associated 
change to the traffic signal will 
result in congestion reductions 
in the area even before the entire 
project is completed.

$36.1 million other sources

The project team will continue to seek additional funds to complete 
the project.  The project’s first phase is currently estimated to cost 
about $120 million.  For the long term, many other transportation 
improvements in the Salmon Creek area have been identified.  These 
projects will be included in county and state plans and completed as 
funding becomes available. 



Project status
The project team is completing an 
environmental assessment — 
a process required by the federal 
government that complies with the 
National Environmental Policy Act 
(NEPA) and the Washington State 
Environmental Policy Act (SEPA).  

The environmental assessment 
is expected to be completed in 
spring 2007 and will be available 
for public review and comment.  
The project team will complete the 
final design and secure the neces-
sary environmental permits once 
the environmental assessment is 
complete. 

Construction will begin in 2009 
if permits are acquired, design 
is finalized and the county has 
completed the financing plan . The 
first project phase will take three 
to four years to complete, but some 
elements could be completed early 
in the first phase providing some 
congestion relief.

The refined Salmon Creek Inter-
change Project
The new Salmon Creek Interchange 
Project includes improvements and 
changes to the interstate system 
and local streets. The project’s first 
phase is described below.

Improvements to the interstate
system:
• A new interchange at NE 139th 

Street and I-5 that provides for 
movement in three directions: a 
northbound on-ramp, a north-
bound off-ramp, and a south-
bound on-ramp (the interchange 
will be designed so that move-
ment in the fourth direction, the 
southbound off-ramp, could be 
added in the future)

• Removal of the on-ramp from NE 
134th Street to I-5 northbound 
and associated changes to the traf-
fic signal 

• An exit-only lane to NE 134th 
Street from I-205 northbound 
resulting in a two-lane off-ramp

• A new northbound lane from NE 
139th Street to NE 179th Street to 
accommodate the new on-ramp 
from NE 139th Street

• New I-5 bridges over I-205 to ac-
comodate future I-5 widening

Improvements to the local road
system:
• A new segment of NE 139th Street 

from NE 10th Avenue to NE 20th 
Avenue that passes over I-5 and 
I-205

• Widening of NE 139th Street 
to two lanes in each direction 
with bike lanes, sidewalks, and 
a raised median from NE Tenny 
Road to NE 23rd Avenue 

• Redesign of the intersection of 
NE 139th Street and NE Tenny 
Road to a signalized “T” con-
figuration with NE 139th Street 
being the main through route

• Modification of the traffic signal 
and intersection of NE 134th 
Street and NE 10th Avenue to 
accommodate the other changes 
in the area and truck turning 
movements

• Improvement of the intersection 
of NE 20th Avenue and NE 139th 
Street with double left turn lanes 
and right turn lanes in all direc-
tions 
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Americans with Disabilities Act and Title VI 
Information: To request a copy of this fact sheet 
in an alternate format or language, please contact 
Sylvia Ross at 360-905-2058. Materials can be 
provided in alternative formats: large print, Braille, 
cassette tape, or on computer disk for people 
with disabilities by calling the Office of Equal 
Opportunity(OEO) at (360) 705-7097. Persons 
who are deaf or hard of hearing may contact OEO 
through the Washington Relay Service at 7-1-1. 

• Relocation of the C-Tran Park-
and-Ride from NE 134th Street 
to a new location near the corner 
of NE 139th Street and NE 10th 
Avenue

• Widening of NE 10th Avenue 
from NE 134th Street to NE 141st 
Avenue to one lane in each direc-
tion with a center turn lane, bike 
lanes, and sidewalks.

Additional improvements are likely 
to be needed in the area immedi-
ately after construction of the first 
phase is complete. These phase two 
improvements include:
• A new southbound on-ramp 

from NE 134th Street at NE 23rd 
Avenue to I-205 southbound 

• Widening of NE 134th Street 
from NE 20th Avenue to NE 23rd 
Avenue including the bridge over 
I-205

Since the project is still in develop-
ment, additional elements could 
be added if environmental, trans-
portation or engineering studies 
determine that they are necessary.   
These are called “risk” items and, 
if needed, could increase the 
project’s cost estimate. As design 
advances, the chance of major ele-
ments or costs being added to the 
project decreases. 
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The community is invited to participate throughout the process. To learn 
more about the project or add your name to the mailing list, call Kristin Hull 
at 1-877-624-7196 (toll-free) or send e-mail to info@salmoncreekinterchange.
org. Regular updates are available at www.salmoncreekinterchange.org.
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